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Cable Compaction

Overview of work today:
Cable compaction continued today on all spans.
- I was inspecting Gary Anderson’s crew on the North main-span. See below for details of the work
performed, & a list of labor for this work.
- Sami Daouk was inspecting compaction on the South main-span.
- Saman Soheili was inspecting compaction the North side-span.
- Victor Altimarano was inspecting compaction on the South side-span.

- I arrived at the pier 7 office at 06:50, & was on the bridge at 07:05.

*********
Cable Compaction – North main-span:
- At the beginning of the shift, compaction continued down the span from PP46.2, where they stopped at
the end of the day yesterday.
- I periodically checked the jack pressures during compaction, & kept an eye on the wires while the
compaction shoes were extending to make sure that they do not pinch any wires.
- The pressures were kept fairly constant during compaction. The normal operation was to bring up the
jack pressures to about 8000 psi, & then hammer the Cable to excite the wires. This hammering would
typically drop the pressures down to about 6000 to 7000 psi.
- Compacting was on hold 3 times throughout the shift at the following times.
- From 08:30 until 08:50, compaction was on hold while they extended the power Cables for the pump.
- From 10:20 until 10:45, compaction was on hold while they re-rigged the stabilizers.
- From 13:35 until 13:50, compaction was on hold while they were adding platforms on the compaction
frame.
- Productions rates got a little better as the day progressed. During the morning, it was about 35 to 45
minutes between squeezes. During the afternoon, , it was about 25 to 30 minutes between squeezes.
- From 15:00 until 16:10, 2 workers removed the Cable formers near PP 54.

The readings below were measurements taken by me on at the strap locations. They are after the load
was released, & at a 20 degree rotation.

Strap 46-5: Height = 779mm - Width = 793mm
Strap 46-6: Height = 780mm - Width = 793mm
Strap 46-7: Height = 780mm - Width = 792mm
Strap 46-8: Height = 779mm - Width = 790mm
Strap 46-9: Height = 776mm - Width = 791mm
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Strap 48-1: Height = 777mm - Width = 788mm - Cable band
Strap 48-2: Height = 779mm - Width = 789mm - Cable band
Strap 48-3: Height = 779mm - Width = 791mm - Cable band
Strap 48-4: Height = 778mm - Width = 790mm
Strap 48-5: Height = 773mm - Width = 784mm
Strap 48-6: Height = 778mm - Width = 789mm
Strap 48-7: Height = 774mm - Width = 788mm
Strap 48-8: Height = 772mm - Width = 789mm
Strap 48-9: Height = 776mm - Width = 790mm
Strap 48-10 was installed, but it was still under the compaction roller, so no measurement was taken.

Also, circumference measurements were taken sporadically. The numbers were always a little bit on the
high side. For example, at strap 48-3, the circumference measurement was 2480mm. This is an
acceptable measurement, but is unusual because it does not correspond with the expected number based
on the calculation using the diameters (about 2465mm). I asked several other inspectors on the other
spans, & they also said that their circumference measurements were always higher than expected. This
may be due to the nature of measuring the circumference, which may always track along some wires that
are slightly protruding higher than the overall Cable shape. This will be further investigated.

- I left the bridge at 17:45, & arrived back at the pier 7 office at 17:55.
- From 18:00 until 18:15, I spoke with Roman Granados & Warren Collins to update them on the status of
compaction.
- From 18:15 until 18:40, I wrote my diary for the day.
.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JUN PERALTAIronworker 8.00 2.00 0.00 10.00

JNM Jose ALFAROIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR GARY ANDERSONIronworker 8.00 2.00 0.00 10.00
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